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I. INTRODUCTION 
 

Sultan is a fast-growing city of almost 5000 people in the Cascade foothills at the 
confluence of the Skykomish and Sultan Rivers. See Fallgatter VIII, Final Decision and 
Order (June 29, 2006), at 5, 11. Though blessed with a spectacular natural setting, Sultan 
faces tough challenges. Because of the decline of the timber industry and loss of the 
motor vehicle excise tax, city revenues are insufficient to support city services. At the 
same time, a demographic transition from rural to urban is resulting in sharper citizen 
demands for reliable services, urban amenities, and more professional governance. Id. 
 
Sultan’s 2004 Comprehensive Plan projects growth to 11,000 people, and the City has 
sought an expansive UGA. Fallgatter VII, Order of Dismissal (June 29, 2006). The City 
owns and manages its own water and sewer utilities, which appear to have additional 
long-term capacity. Fallgatter V, Order Finding Partial Compliance (June 18, 2007), at 3-
4. The City’s location on State Highway 2 is a mixed blessing – the road makes Sultan 
readily accessible for further development, but major highway expansion or safety 
improvements, which are long overdue, are dependent on State priorities and funding. 
See Fallgatter VIII, Final Decision and Order (Feb. 13, 2007), at 6. The City’s strategy 
appears to be to encourage development in order to build its tax base and generate 
revenue from development fees. 
 
Petitioners Jocelynne Fallgatter and Jeff Kirkman were Planning Commissioners for the 
City of Sultan when the 2004 Comprehensive Plan was considered and adopted. In 
September 2004, they challenged various aspects of the Plan (Fallgatter I v City of 
Sultan, CPSGMHB Case No. 04-3-0021), and one or both have filed subsequent appeals 
of the City’s planning actions.1 In those cases where the Board found noncompliance, the 
Board, in light of the City’s shortage of staff and expertise, granted the City additional 
time to achieve compliance. See Fallgatter V, FDO, at 22; Fallgatter VIII, FDO, at 5.  
Three of those cases are involved in this coordinated compliance proceeding. 
 

                                                 
1 See, Fallgatter I v. City of Sultan, CPSGMHB Case No. 04-3-0021, Final Decision and Order (June 13, 
2005) (PFR challenged Comp Plan update, deficiency of capital facilities plan related to parks, and parks 
regulations); Fallgatter II v. City of Sultan, CPSGMHB Case No. 05-3-0008, consolidated with Fallgatter 
III v. City of Sultan, CPSGMHB Case No 05-3-0010c, Order of Dismissal (June 24, 2005) (PFR challenged 
Comp Plan amendments and Urban Center Zone regulations for deficiency of capital facilities plan and 
transportation plan)- settled; Fallgatter IV v. City of Sultan, CPSGMHB Case No. 05-3-0035, Order of 
Dismissal (Oct. 27, 2005) (PFR challenged water and sewer availability procedure) – repealed; Fallgatter V 
v. City of Sultan, CPSGMHB Case No. 06-3-0003, Final Decision and Order (June 29, 2006) (PFR 
challenged failure to update development regulations and critical areas ordinances, and deficiencies in six-
year TIP, CFP, water and sewer plans, and parks plan) – compliance pending;  Fallgatter VI v. City of 
Sultan, CPSGMHB Case No. 06-3-0017, Final Decision and Order (July 9, 2007) (PFR challenged lack of 
stormwater management plan) ; Fallgatter VII v. City of Sultan, CPSGMHB Case No. 06-3-0023, Order of 
Dismissal (June 29, 2006) (PFR challenged  annexation) – dismissed on jurisdictional grounds; Fallgatter 
VIII v. City of Sultan, CPSGMHB Case No. 06-3-0034, Final Decision and Order (Feb. 13, 2007) (PFR 
challenged TIP) – compliance pending;  Fallgatter IX v. City of Sultan, CPSGMHB Case No. 07-3-0017, 
Final Decision and Order (Sept 5, 2007) (alleging deficiencies in the updated CFP) – compliance pending. 
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However, the Board has made note that the City’s chronic noncompliance also results 
from a lack of political will to abide by the State law. See Fallgatter VIII, FDO, at 11 
(“The long-missed deadline for updating its Plan … has been put on the back burner by 
the City in order to pursue short-term funding”). The Board concurs with Petitioners’ 
assessment that “[t]he record before the Board shows that the City of Sultan has 
disregarded its planning obligations and is resentful of the imposition of planning 
requirements by the State’s mandated Growth Management Act.” Fallgatter Response to 
SATC, at 5. 
 
At the coordinated compliance hearing on the three pending cases, the City of Sultan 
acknowledged continuing noncompliance. But the City reported that it has now sought 
assistance from the Department of Community Trade and Economic Development 
(CTED) and from Snohomish County planning staff, it has retained competent 
consultants, and it has hired an experienced interim Planning Director. SATC, at 4. At the 
hearing, the City stated that it has dedicated $457,000 of its $1.2 million 2008 general 
fund budget to finishing its GMA compliance work. 

 
II. PROCEDURAL BACKGROUND 

 
On January 10, 2008, the Board received identical pleadings from Respondent City of 
Sultan in the three cases in which compliance proceedings are pending: CPSGMHB Case 
No. 06-3-0003 (Fallgatter V-Comp Plan), 06-3-0034 (Fallgatter VIII-TIP), and 07-3-
0017 (Fallgatter IX-Capital Facilities Plan) – [collectively, City SATC]. The City 
requested a new compliance deadline for all three cases and asked that the Board consider 
the requests at a coordinated hearing on February 7, 2008.  
 
On January 28, 2008, the Board received responsive pleadings from Petitioner Fallgatter 
in each of the cases, entitled “Response to City’s Report on Compliance & Motion for 
Revised Compliance Schedule and Petitioners’ Motion for Sanctions” [collectively, 
Fallgatter Response to SATC]. 
 
The Compliance Hearing in CPSGMHB Case Nos. 06-3-0003, 06-3-0034, and 07-3-0017 
was convened on February 7, 2008, from 2 p.m. to 3:45 p.m. in the Chief Sealth Training 
Room, 20th Floor, 800 Fifth Avenue, Seattle. Present for the Board were Board members 
Margaret Pageler, Presiding,2 Ed McGuire, and Dave Earling, and Board staff attorney 
Julie Ainsworth-Taylor. Petitioners Jocelynne Fallgatter and Jeff Kirkman were present, 
pro se. Respondent City of Sultan was represented by Andrew Lane of Cairncross & 
Hemplemann. Also in attendance were Mayor Carolyn Eslik, City Manager Deborah 
Knight, and Interim Planning Director Brad Collins. Commissioner Steven Fox, 
representing Fire District Five, a participant in the compliance proceedings on Case No. 
06-3-0034, also attended the hearing.  
 

                                                 
2 Board member Dave Earling is the Presiding Officer for Fallgatter IX. For the sake of convenience, 
Board member Pageler presided over all three cases in this combined compliance proceeding. 
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At the close of the hearing, the Board requested supplemental briefing from Respondent 
City of Sultan and a response from Petitioners. On February 13, 2008, the Board issued 
its Order for Supplemental Briefing. The following briefs were timely received: 
 

• February 21, 2008 – City of Sultan’s Revised Proposed Compliance Schedule and 
Consideration of Development Moratorium [City Revised Schedule]. The City 
(1) submitted a plan to tighten the proposed compliance timeframe to six months 
and (2) indicated that the City would consider a development moratorium for six 
months in order to focus on completing its planning responsibilities and prevent 
vesting of projects to un-revised regulations.  

 
• February 28, 2008 – City of Sultan’s Response to Arguments Re: Specific 

Development Regulations [City Response - Invalidity]. The City contends 
invalidity is not available as a remedy for failure-to-act.   

 
• March 4, 2008 – Petitioners’ Rebuttal to City of Sultan’s Response to Arguments 

re: Specific Development Regulations [Fallgatter Reply - Invalidity]. 
 

On March 14, 2008, the Board received a copy of Ordinance No. 981-08, adopted March 
13, 2008, imposing a six-month moratorium on development in the City of Sultan 
pursuant to RCW 36.70A.390. The moratorium prevents the acceptance and processing 
of applications for subdivisions, planned unit developments, rezones and annexations. 
 

III. Fallgatter V – Comp Plan 
 

Continuing Noncompliance. 
 
On June 29, 2006, the Board issued its Final Decision and Order in Fallgatter V. Of the 
multiple issues in the case, the City’s continuing failure to update development 
regulations is still before the Board. The FDO stated:  
 

Regarding Legal Issue No. 7, the City of Sultan has failed to act to 
complete the revision and update of its comprehensive plan implementing 
development regulations and critical areas ordinance - and has not fully 
complied with the requirements of RCW 36.70A.130(1) and (4) regarding 
development regulations.  Therefore, the City of Sultan is directed to take 
the necessary legislative action to comply with the revision and update 
requirements of RCW 36.70A.130(1)…. 

 
RCW 36.70A.300(3)(b) allows the Board to extend the 180-day 
compliance schedule for a noncompliant jurisdiction if the Board 
determines that the case is one of unusual scope or complexity.  The 
Board finds that the City of Sultan’s current circumstances make its 
task unusually complex; therefore, the City of Sultan shall adhere to the 
following “extended” compliance schedule [allowing until April 30, 2007 
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to take compliant action to review and revise its implementing 
development regulations and critical areas ordinances]. 
  

Fallgatter V, FDO, at 23-24, emphasis in original. 
 
At the first compliance hearing convened on June 4, 2007, the City demonstrated 
compliance with the review and revision of its critical areas regulations, and several other 
matters at issue. However, the review and update of development regulations was not yet 
accomplished. The Board’s June 29, 2007, Order stated: 
 

The Board set an exceptionally-long compliance schedule in this case in 
recognition of Sultan’s circumstances in reorganizing its municipal 
planning functions.  The City of Sultan is far behind in achieving 
compliance with routine GMA planning requirements….  
 
The City of Sultan acknowledges that its review and update of the 
development regulations is not yet complete. Compliance Report, at 2. 
The review currently being conducted by the City is the ten-year review 
required by RCW 36.70A.130(1) and (4), with a statutory deadline of 
December 1, 2004. The City provides a schedule of procedures for 
completion of development regulation revisions with an anticipated 
deadline of October 20, 2007.  

 
 …. [The Board therefore Ordered:] … 
 

5 The Board finds and concludes that the City of Sultan has failed to act to 
complete the revision and update of its comprehensive plan implementing 
development regulations as required by RCW 36.70A.130(1) and (4). 
Therefore the Board enters an order of continuing noncompliance. 

 
6 In light of the City of Sultan’s long delay in achieving compliance with 

routine GMA planning requirements, the Board notifies the Governor of 
this matter. The Board will make a determination of invalidity and request 
sanctions if compliance is not achieved as set forth in the extended 
schedule set forth below [establishing December 31, 2007 as the 
compliance deadline and setting a Compliance Hearing for February 7, 
2007]. 
 

Fallgatter V, Order Finding Partial Compliance [Re: Water Plan, Sewer Plan, and Critical 
Areas Regulations], Finding Continuing Noncompliance [Re: TIP and Failure to Act] and 
Amending Compliance Schedule, at 3-6, emphasis in original. 

 
In its January 10, 2008, SATC and at the February 7, 2008, Compliance Hearing, the City 
acknowledged that it had still not reviewed its development regulations as required by 
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RCW 36.70A.130(1) and (4) and the Board’s Orders. The Board will therefore enter an 
order finding continuing noncompliance.  
 
Amended Compliance Schedule. 
 
In its SATC, the City requested an additional one-year extension, submitting a one-year 
work plan and providing information about the various consultants retained by the City to 
assist in this effort. The SATC stated: 
 

The Board is familiar with the City’s struggles with its GMA planning 
activities. The City has been in a cycle of action and reaction, focusing on 
addressing specific compliance and remand issues, at the expense of 
Comprehensive Plan consistency. This was due in part to the limited 
financial and technical resources available to the City. 

 
SATC, at 1-2. 
 
During the February 7, 2008 coordinated compliance hearing, the Board noted that the 
GMA allows some abbreviation of public involvement processes when a jurisdiction is 
responding to a Board’s compliance order. The Board also noted that GMA planning 
requirements appear to have taken a back seat to the work of processing development 
applications in Sultan, due in part to insufficient staff. The Board commented that the 
GMA, at RCW 36.70A.390,  provides a course of action for jurisdictions that need 
additional time to resolve difficult Plan or development regulation issues, namely the 
imposition of interim regulations or a moratorium.  The Board further commented that if 
the City enacted one or more moratoria on development both the City staff and the 
Planning Commission could focus on the GMA mandated tasks of updating the Plan and 
adopting consistent implementing development regulations.  
 
The City subsequently adopted and provided the Board with an expedited compliance 
schedule, with a target date of September, 2008, for the City’s adoption of updated 
development regulations and resolution of the matters involved in Fallgatter VIII and IX. 
City Revised Schedule, at 2. Two weeks later, the City adopted a development 
moratorium – Ordinance No. 981-08.  
 
The Board notes that this is at least the fourth City of Sultan work plan in the last three 
and a half years with many of the same or overlapping work items. Fallgatter III, 
CPSGMHB Case No. 05-3-0010c, which was mediated and settled (Order of Dismissal, 
June 24, 2005), culminated in a City commitment to work through the incomplete 
comprehensive plan components in the next year. That process was soon abandoned, and 
the Planning Commission, of which Petitioners were both members, was abolished. 
 
A subsequent work plan, dated March 2006, is attached as Appendix B to the Final 
Decision and Order in Fallgatter V, where the Board stated:   
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The Board recognizes that the Work Plan is not a binding document. The 
Board cites to this Work Plan as an indication of the City’s good faith 
efforts to bring its planning activities into statutory alignment. 

 
Fallgatter V, FDO, at 17, fn. 16, emphasis in original.   
 
The Board relied substantially on this work plan in setting an extended compliance 
schedule (to April, 2007) in the Fallgatter V FDO. Id., at 20-23.  
 
At the Compliance Hearing in June, 2007, the City acknowledged that it was still 
noncompliant and requested another extension to the end of 2007. At the February 7, 
2008, Compliance Hearing, the City requested an additional year extension to December, 
2008. At the Board’s request, that proposed schedule has now been expedited to 
September, 2008.  
 
Petitioners have understandably lost patience: 
 

The City attributes the dysfunction of planning activities “in part to the 
limited financial and technical resources available to the City.” Sultan has 
never provided evidence or explanation as to why its resources are any 
more limited than other comparable small cities in the Puget Sound 
Region that somehow manage to meet the requirements of the GMA. The 
record before the Board shows that the City of Sultan has disregarded its 
planning obligations and is disparaging and resentful of the imposition of 
planning requirements by the State’s mandated Growth Management Act. 

 
Fallgatter Response to SATC, at 5.3  
 
Petitioners state: 
 

Not much has changed since the very first PFR filed by Petitioners where 
the City Planner was quoted to the effect that the city just gets “a plan on 
the books” to jump through the “hoops of the state” in order to get grants.  

 
Fallgatter Reply – Invalidity, at 6, citing Fallgatter I, Final Decision and Order (June 13, 
2005), at 13.4  
 
The Board can appreciate Petitioners’ skepticism about the City’s proposed schedule. 
Nevertheless, the Board will accept the expedited compliance schedule adopted by 
the Sultan City Council. The Board notes that the City has allocated a large portion of 

 
3 Petitioners at the coordinated compliance hearing also contended that the City’s un-reviewed development 
regulations and planning inconsistencies have led to a developer lawsuit and to loss of potential impact 
fees. 
4 The Board notes that one thing that has changed is that the City Planner referred to has now been 
replaced. 
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its general fund budget to this task in 2008, has sought assistance from CTED, has 
retained competent consultants, and has hired an experienced interim Planning Director. 
SATC, at 4. The City will need to rely on CTED’s assistance to help ensure that the 
consultants are not permitted to make the task more complicated than it needs to be. The 
City will also need to ensure that Planning Commission and staff resources are focused 
on completing the Plan Update and revision of development regulations.  
 
Invalidity. 
 
RCW 36.70A.302(1) provides for a determination of invalidity as follows: 
 
 (1) A board may determine that part or all of a comprehensive plan  
            or development regulations are invalid if the board: 
 
                 (a) Makes a finding of noncompliance and issues an order of  
            remand under RCW 36.70A.300; 
 
                 (b) Includes in the final order a determination, supported by  
            findings of fact and conclusions of law, that the continued validity  
            of part or parts of the plan or regulation would substantially  
            interfere with the fulfillment of the goals of this chapter; and 
 
                 (c) Specifies in the final order the particular part or parts  
            of the plan or regulation that are determined to be invalid, and the  
            reasons for their invalidity. 
 
At the February 7, 2008 coordinated compliance hearing and in supplemental briefing, 
the City argued that the Board could not invalidate the City’s development regulations, 
notwithstanding the City’s failure to act by the December 1, 2004, statutory deadline for 
review and revision. City Response – Invalidity, at 2-3. The City’s position is that the 
statutory remedy of invalidity is narrowly tailored and must be narrowly applied, with the 
Board identifying specific portions of the City’s plan or regulations that substantially 
interfere with specific goals of the Act. The City asserts that the remedy simply cannot be 
applied to a broad failure-to-act challenge. Id. Alternatively, the City contends that 
Petitioners have not carried their burden as to invalidity. Id. at 3. The City further argues 
that a determination of invalidity of development regulations is not necessary because 
development projects will be halted due to the invalidity of the City’s TIP and Capital 
Facilities Plan under Fallgatter VIII and IX. Id. at 4-5. 
 
Petitioners reply that their petition and briefing in Fallgatter V identified specific flaws in 
a number of the City’s un-reviewed development regulations. Fallgatter Reply – 
Invalidity, at 3. Petitioners argue that the City conceded its failure-to-act and did not 
rebut their examples; therefore, they assert they have carried their burden. Id. Further, 
Petitioners point out that Hearing Examiner rulings and City Council actions continue to 
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allow development projects to vest and go forward, notwithstanding the invalidity of the 
City’s TIP and Capital Facilities Plan. Id. Exhibits 1, 2, 3. 
 
The Board notes that it has recently reaffirmed early decisions invalidating development 
regulations based on invalid capital facilities plans. Suquamish II v. Kitsap County, 
CPSGMHB Case No. 07-3-0019c, Order on Motion for Reconsideration (Sept. 13, 2007), 
at 3-4;5 following Bremerton v. Kitsap County (Bremerton), CPSGMHB Case No. 95-3-
0039c, Final Decision and Order, (Oct. 6, 1995), at 77; West Seattle Defense Fund v. City 
of Seattle (WSDF), CPSGMHB Case No. 94-3-0016, Final Decision and Order, (Apr. 4, 
1995), at 45.  
 
The Board is not persuaded that RCW 36.70A.302(1) precludes invalidation in this case. 
Without question, Sultan’s failure to review its development regulations thwarts the goals 
of the GMA. The Board considers that invalidation of un-reviewed development 
regulations would address several significant roadblocks in Sultan’s path toward 
compliance: the diversion of scarce City resources of staff, planning commission, and 
city council time and attention from the compliance task, as the Board noted in a prior 
compliance hearing, and the continued vesting of projects based on outdated and 
inadequate standards, thus virtually guaranteeing inconsistency with substantive 
requirements of the GMA. See Fallgatter VIII, FDO, at 11, fn. 7. However, both of these 
roadblocks have now been addressed by the City’s enactment of Ordinance No. 981-08, 
the development moratorium. The Board therefore does not enter a determination of 
invalidity at this time.  
  
Sanctions. 
 
The Board concludes that the GMA remedy for failure-to-act is sanctions. RCW 
36.70A.345 specifically empowers the Governor to impose sanctions on a jurisdiction 
that fails to complete required GMA actions by the statutory deadlines. The Governor 
must find either that the jurisdiction is not proceeding in good faith or that it has 
“unreasonably delayed taking the required action.” RCW 36.70A.345 provides: 
 
 The governor may impose a sanction or sanctions specified under RCW  
            36.70A.340 on: (1) A county or city that fails to designate critical  
            areas, agricultural lands, forest lands, or mineral resource lands  
            under RCW 36.70A.170 by the date such action was required to have  
            been taken; (2) a county or city that fails to adopt development  
            regulations under RCW 36.70A.060 protecting critical areas or  
            conserving agricultural lands, forest lands, or mineral resource  
            lands by the date such action was required to have been taken; (3) a  
            county that fails to designate urban growth areas under RCW  
            36.70A.110 by the date such action was required to have been taken;  
                                                 
5Suquamish II involved a timely challenge to specific plans or regulations enacted in parallel with the 
deficient capital facilities plan, not invalidation based on a failure to meet statutory deadlines for review 
and revisions.  
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            and (4) a county or city that fails to adopt its comprehensive plan  
            or development regulations when such actions are required to be  
            taken. 
 
            Imposition of a sanction or sanctions under this section shall  
            be preceded by written findings by the governor, that either the  
            county or city is not proceeding in good faith to meet the  
            requirements of the act; or that the county or city has unreasonably  
            delayed taking the required action…. 
             
RCW 36.70A.330(3) authorizes the Board to recommend that the Governor impose 
sanctions “[i]f the board after a compliance hearing finds that the [city] is not in 
compliance.” More than three years beyond the statutory deadline and after two 
compliance hearings, the City of Sultan is still not in compliance on this matter. In 
determining whether to recommend that the Governor impose sanctions, the Board is 
required to “take into consideration the [city’s] efforts to meet its compliance schedule.” 
Id.  
 
The Board finds that the City has not in the past demonstrated efforts to review and revise 
its development regulations – due under the statute by December 1, 2004.6 However, the 
City has now replaced its Planning Director, allocated much of its 2008 general fund 
budget to GMA compliance, retained competent consultants, and enacted a development 
moratorium to allow Planning Commission and City Council to focus on the long-
delayed GMA requirements. SATC, at 4, and Ordinance 981-08. The Board therefore 
will not at this time recommend that the Governor impose sanctions. 
 

 Conclusion Re: Fallgatter V 
 

Because of the City’s ongoing failure to act to review and revise its development 
regulations by the statutory deadline, the Board enters an order finding continuing 
noncompliance. The Board sets a new compliance schedule based on the expedited 
compliance schedule adopted by the City of Sultan. The Board declines to issue a 
determination of invalidity at this time or to request the Governor to impose sanctions.  
 

IV. Fallgatter VIII - TIP and Fallgatter IX - Capital Facilities Plan 
 

TIP Inconsistent with Comprehensive Plan [Fallgatter V and VIII] 
 
This issue too has a lengthy history. The FDO for Fallgatter V, issued June 29, 2006, 
found Sultan’s 2005-2011 TIP noncompliant. At a compliance hearing a full year later, 
the City acknowledged continuing noncompliance and requested an extended compliance 
schedule. 
 
                                                 
6 The City’s efforts to bring its TIP, Transportation Element and Capital Facilities Plan into compliance are 
acknowledged, infra. 
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The City’s Compliance Report states that the City’s TIP work is not yet 
complete. The City refers to its more detailed report for Fallgatter VIII v. 
City of Sultan, CPSGMHB Case No. 07-3-0034, which challenged the 
2006-2012 TIP. The City indicates a scheduled completion date of August 
1, 2007, when a 2007-2013 TIP will be adopted. The City acknowledges 
continuing noncompliance and requests an extended compliance schedule. 
Compliance Report, at 3-4. 

 
Fallgatter V, Order Finding Partial Compliance [Re: Water Plan, Sewer Plan, and Critical 
Areas Regulations], Finding Continuing Noncompliance [Re: TIP and Failure to Act] and 
Amending Compliance Schedule (June 29, 2007). 
 
While Fallgatter V challenged the City’s enactment of its 2005 TIP, Fallgatter VIII 
challenged the 2006 TIP, which the Board found noncompliant and invalid. In the 
Fallgatter VIII Final Decision and Order, issued February 13, 2007, the Board explained 
the determination of invalidity:    
 

Sultan’s adoption of the 2006 TIP, a TIP which is inconsistent with its 
Plan and based on a non-compliant Transportation Element and CFP, 
interferes with the fulfillment of the goals of the GMA, in particular RCW 
36.70A.020(1), (3), and (12), because the enactment thwarts the GMA 
mandate to accommodate urban growth where urban services can be 
provided, to encourage an efficient and coordinated transportation system, 
and to ensure provision of urban services in urban areas as growth occurs, 
without decreasing service levels for existing residents…. 
 
The Board is cognizant that the City of Sultan has retained a consultant to 
assist it in developing a Transportation Element for its Plan. However, the 
statutory deadline for this work has long passed, and a TIP based on the 
non-compliant Plan element is clearly erroneous. Particularly in light of 
the City’s rapid growth, the Board finds that the lack of a compliant TIP 
thwarts the goals of the GMA and substantially interferes with the 
achievement of Goal 1, Goal 3, and Goal 12. … 
 
The Board finds and concludes that the City’s ongoing permitting of 
subdivisions in the absence of a compliant Transportation Element and 
TIP thwarts the goals of the GMA. 

 
Fallgatter VIII, FDO, at 14-15. 
 
The Fallgatter VIII FDO set the compliance deadline for May 15, 2007. At the first 
compliance hearing, the City acknowledged continuing noncompliance and represented 
that its work would be completed by August. The Board set the extended compliance 
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deadline in Fallgatter VIII for August 15, 2007.7 At the second compliance hearing, the 
City acknowledged continuing noncompliance and the Board set a new compliance 
schedule with a December 31, 2007 deadline.8   
 
At the third compliance hearing – the coordinated hearing on February 7, 2008 -  the City 
acknowledged that its TIP and Transportation Element are still not adopted and consistent 
with its comprehensive plan as required by RCW 36.70A.210. SATC, at 3. However, the 
City represented that the work on the Transportation Element has been completed but has 
not yet been enacted because review of the TIP revealed the necessity for revision of 
other provisions of the Comprehensive Plan (employment assumptions, funding sources, 
and the like) in order to ensure consistency. Id. As it has done for the past few years, the 
City essentially asks for more time to bring all the elements of its plan forward in a 
consistent package. 
 
In response, at the coordinated compliance hearing Petitioners did not dispute the City’s 
claim that it has essentially done the work required for a current and complete TIP and 
Transportation Element, but pointed out that nonetheless, the City has not acted to adopt 
the necessary provisions. 
 
Noncompliant Capital Facilities Plan [Fallgatter IX] 
 
The deficiencies in Sultan’s capital facilities planning have also been raised in appeals 
brought by Petitioners since September, 2004. See Fallgatter I, CPSGMHB Case No. 04-
3-0021, Final Decision and Order (June 13, 2005), at 5-6. 
 
On September 5, 2007, the Board issued its Final Decision and Order in Fallgatter IX, 
CPSGMHB Case No. 07-3-0017. At issue was Sultan’s December 2006 Capital Facilities 
Plan (CFP). The FDO concluded that the CFP: 
 

• does not comply with the requirements of RCW 36.70A.070(3) 
and .020(12), since it does not demonstrate that adequate public 
facilities and services [i.e. sanitary sewer, domestic water, parks 
and recreation] will be available within the planning period for the 
population within the urban growth area; 

• does not comply with the requirements of RCW 36.70A.070(3) 
and .020(12), because it fails to incorporate adopted locally-
established minimum service standards or “Levels of Services” 
within the Capital Facilities Plan; 

• does not comply with the requirements of RCW 36.70A.070(3) 
and .020(12), because based on identified funding shortfalls, the 

                                                 
7 Fallgatter VIII, Order Finding Continuing Noncompliance and Invalidity and Amending Compliance 
Schedule (June 18, 2007). 
8 Fallgatter VIII, Order Finding Continuing Noncompliance and Invalidity [Re: TIP] and Setting Third 
Compliance Schedule (October 3, 2007). 
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City failed to implement reassessment strategies set forth in its 
Capital Facilities Plan to address such shortfalls; 

• [and therefore] the Board has found that the continued validity of 
the Capital Facilities Plan substantially interferes with the 
fulfillment of Goal 12 – RCW 36.70A.020(12).  Consequently, the 
Board has entered a determination of invalidity with respect to 
Ordinance 942-06. 
 

Fallgatter IX, FDO, at 18. The FDO set a compliance deadline of January 13, 2008.  
 
In its SATC and at the February 7, 2008, coordinated compliance hearing, the City 
readily acknowledged that it had not yet enacted a compliant CFP. As with the TIP and 
Transportation Element, the City indicated that the work it has done on revising its CFP 
has revealed inconsistencies with the assumptions of other parts of the City’s 
comprehensive plan and requires a thorough, coordinated effort. SATC at 3.  
 
Petitioners agree that planning must be coordinated and comprehensive. At the hearing, 
they contended, however, that the City continues to make arbitrary and ad hoc decisions, 
not guided by an overall policy, and that the City continues to vest and approve 
development applications, despite invalidity of the TIP and CFP. See, Fallgatter Reply – 
Invalidity, Ex. 1, 2, 3 re: Twin Rivers Ranch Estates. 
 
Board Discussion 
  
The Board has found the City’s TIP noncompliant because it is based on a noncompliant 
Transportation Element that does not meet the standards of RCW 36.70A.070(6) and has 
found the Capital Facilities Element noncompliant with the standards of RCW 
36.70A.060(3). The Board invalidated both actions as impermissibly interfering with 
various GMA Goals. RCW 36.70A.070(1), (3), (7), and (12). The City acknowledges 
continuing noncompliance and invalidity. Consequently, the Board will enter an order 
finding continuing noncompliance and invalidity. 
 
The Board will provide a new compliance schedule allowing the City until September, 
2008 to complete its compliance work.  The Board recognizes that some part of the 
required work has already been done, but that reviewing and revising related portions of 
the comprehensive plan to ensure consistency, and updating the development regulations 
so that all of the City’s GMA enactments are coordinated, will require intensive effort. In 
reliance on the City’s commitment to a broader review, the Board accepts the City’s 
schedule and incorporates it in this order. 
 
Petitioner has also moved that the Board request the Governor to impose sanctions. The 
Board denies the motion for sanctions with respect to Fallgatter VIII and IX. As to 
Fallgatter VIII, the Board accepts the City’s representation that it has completed the work 
on revising its TIP and Transportation Element but has not enacted the revisions because 
its review disclosed inconsistencies in assumptions and provisions of other parts of the 
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comprehensive plan and development regulations, which must now be brought into 
alignment. As to Fallgatter IX, this is the first compliance hearing for the CFP (and less 
than 180-days after the FDO), and the Board accepts the City’s representation that its 
work on this matter is well underway. The Board will not request the Governor to impose 
sanctions at this time. Petitioners’ motion is denied. 
 

Conclusion Re: Fallgatter VIII and IX 
 
The Board enters an Order Finding Continuing Noncompliance and Invalidity in 
Fallgatter VIII and Fallgatter IX because of the City’s failure to take legislative action to 
bring its TIP and CFP into compliance as set forth in the respective FDOs. The Board 
sets a new compliance schedule based on the expedited compliance schedule adopted by 
the City of Sultan. Petitioners’ motion for sanctions is denied. 
 

V. FINDINGS OF FACT AND CONCLUSIONS OF LAW 
 

1. Pursuant to RCW 36.70A.130(1) and (4), the City of Sultan was required to 
review and revise its development regulations by December 1, 2004. More than 
three full years later – March, 2008 – the City acknowledges that it has as yet 
failed to act to complete the required review and revision of its development 
regulations. 

2. The Final Decision and Order in Fallgatter V, CPSGMHB Case No. 06-3-0003, 
found the City of Sultan noncompliant for failure to act to complete the required 
review. 

3. At Compliance Hearings on this matter held June 4, 2007, and February 7, 2008, 
the City of Sultan acknowledged that it has not fully complied with the FDO in 
that it has still failed to act to review and revise its development regulations. 

4. For three years, the City of Sultan has allowed projects to vest and has continued 
to approve applications for development based on development regulations that 
were not reviewed and revised in 2004 as required by statute. See, e.g., Fallgatter 
Reply – Invalidity, at 3, Exhibits 1, 2, 3; Fallgatter VIII, FDO, at 11, fn. 7. 

5. For three years, the City of Sultan has continued to divert its scarce land use and 
planning resources to processing current project applications rather than 
completing the review and revision of development regulations mandated by the 
statute. See Fallgatter V, FDO at 7; Fallgatter VIII, FDO, at 5, fn. 4. 

6. On March 13, 2008, the City of Sultan adopted Ordinance No. 981-08, imposing a 
moratorium on development pursuant to RCW 36.70A.390. 

7. The City of Sultan has dedicated significant 2008 budget resources to completing 
its GMA requirements, has replaced prior staff with a trained professional, has 
entered into contracts with consultants for various components of the work, is 
consulting with CTED and with Snohomish County planning staff, and has 
adopted a comprehensive work plan that includes public participation and aims to 
result in enactment of a consistent set of GMA provisions in September, 2008. 

8. The statutory remedy for failure to act by the statutory deadlines is a request to 
the governor to impose sanctions. RCW 36.70A.345. The statutory remedy for 
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failure to comply with an order of the Board, after a compliance hearing [and 
there have been two in Fallgatter V], is a request to the Governor to impose 
sanctions. RCW 36.70A.330(3). 

9. The Board does not make a determination of invalidity with respect to Fallgatter 
V – Comp Plan or request sanctions at this time because the City has dedicated 
significant resources to GMA compliance in 2008 and has imposed a 
development moratorium to support focused efforts toward GMA compliance. 

10. Pursuant to RCW 36.70A.070(3) and (6), the City of Sultan is required to enact a 
TIP, Transportation Element and Capital Facilities Plan that contain certain 
mandatory elements and are consistent with its Comprehensive Plan. 

11. In Fallgatter VIII and IX, the Board found the City of Sultan’s TIP, 
Transportation Element and Capital Facilities Plan noncompliant and entered 
determinations of invalidity. 

12. At the third compliance hearing for Fallgatter VIII - TIP, held February 7, 2008, 
the City represented that its Transportation Element and TIP are complete but 
cannot be enacted until other components of the comprehensive plan are changed 
to ensure consistency. The Board finds that the City is acting in good faith in 
requesting additional time to bring its TIP and Transportation Element into 
compliance. 

13. The February 7, 2008, hearing was the first compliance hearing for Fallgatter IX 
– Capital Facilities Plan. The City acknowledges that its revised CFP has not yet 
been completed and enacted. 

14. The Board does not request sanctions at this time with respect to Fallgatter VIII – 
TIP because of the City’s representation that the transportation component of its 
planning has been completed.  

15. The Board does not request sanctions at this first compliance hearing with respect 
to Fallgatter IX – CFP, because this matter is already subject to invalidity and 
because work appears to be in process. 

 
VI. ORDER 

 
Based upon review of the Final Decisions and Orders and prior Board orders in the 
coordinated cases,9 the Statements of Actions Taken to Comply, the briefs and exhibits 
submitted by the parties, the GMA, prior Board Orders and case law, having considered 
the arguments of the parties, and having deliberated on the matter the Board ORDERS: 

                                                 
9 Fallgatter V v. City of Sultan, CPSGMHB Case No. 06-3-0003, Final Decision and Order (June 29, 2006) 
Fallgatter V, Order Finding Partial Compliance [Re: Water Plan, Sewer Plan, and Critical Areas 
Regulations], Finding Continuing Noncompliance [Re: TIP and Failure to Act] and Amending Compliance 
Schedule (June 29, 2007). 
 Fallgatter VIII v. City of Sultan, CPSGMHB Case No. 06-3-0034, Final Decision and Order (Feb. 13, 
2007) 
Fallgatter VIII, Order Finding Continuing Noncompliance and Invalidity and Amending Compliance 
Schedule (June 18, 2007) 
Fallgatter VIII, Order Finding Continuing Noncompliance and Invalidity [Re: TIP] and Setting Third 
Compliance Schedule (October 3, 2007) 
 Fallgatter IX v. City of Sultan, CPSGMHB Case No. 07-3-0017, Final Decision and Order (Sept 5, 2007) 
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1. In Fallgatter V v. City of Sultan, CPSGMHB Case No. 06-3-0003, the Board 

enters an order finding continuing noncompliance with RCW 36.70A.130(1) 
and (4) because of the City’s ongoing failure to act to review and revise its 
development regulations by the statutory deadline, December 1, 2004. The Board 
sets a new compliance schedule below. The Board declines to enter a 
determination of invalidity at this time. 
 

2. In Fallgatter VIII v. City of Sultan, CPSGMHB Case No. 06-3-0034, the Board 
enters an order finding continuing noncompliance with RCW 36.70A.070(6) 
and continuing invalidity due to substantial interference with GMA Goals RCW 
36.70A.020(1), (3), and (12). The Board sets a new compliance schedule below.  
  

3. In Fallgatter IX v. City of Sultan, CPSGMHB Case No. 07-3-0017, the Board 
enters an order finding continuing noncompliance with RCW 36.70A.070(3) 
and continuing invalidity due to substantial interference with GMA Goal RCW 
36.70A.020(12). The Board sets a new compliance schedule below.  
 

4. Petitioners’ motion that the Board request the Governor to impose sanctions with 
respect to Fallgatter V, Fallgatter VIII, and Fallgatter IX  is denied. 
 

5. The coordinated compliance schedule for Fallgatter V, Fallgatter VIII, and 
Fallgatter IX is set forth below:  

 
• The Board establishes September 30, 2008, as the deadline for the City of 

Sultan to take appropriate legislative action to comply with the GMA as 
interpreted in this Order. 

 
• By no later than October 10, 2008, the City of Sultan shall file with the 

Board an original and four copies of the legislative enactments taken to 
comply with this Order,  along with a statement of how the enactments 
comply with this Order (Statement of Actions Taken to Comply - SATC).   
By this same date, the City shall also file a “Compliance Index,” listing the 
procedures (meetings, hearings, etc.) occurring during the compliance 
period and materials (documents, reports, analysis, testimony, etc.) 
considered during the compliance period in taking the compliance action. 

 
• By no later than October 24, 2008,10 the Petitioners may file with the Board 

an original and four copies of Response to the City’s SATC. 
 
• By no later than October 31, 2008, the City may file with the Board a Reply 

to Petitioner’s Response. 
 

10 October 24, 2008, is also the deadline for a person to file a request to participate as a “participant” in the 
compliance proceeding.  See RCW 36.70A.330(2).  The Compliance Hearing is limited to determining 
whether the City’s remand actions comply with the Legal Issues addressed and remanded in the FDO.   
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• Each of the pleadings listed above shall be simultaneously served on the 

other party to this proceeding. 
 
• Pursuant to RCW 36.70A.330(1), the Board hereby gives notice of, and 

schedules, the Compliance Hearing in this matter for November 6, 2008, at 
10:00 a.m. at the Board’s offices. The compliance hearing shall be 
limited to consideration of the Legal Issues found to be in continuing 
noncompliance and invalidity in this Order.  If the parties so stipulate, the 
Board will consider conducting the Compliance Hearing telephonically. If 
the City of Sultan takes the required legislative action prior to the 
September 30, 2008, deadline set forth in this Order, the City may file a 
motion with the Board requesting an adjustment to this compliance 
schedule.   

 
So ORDERED this 14th day of March, 2008. 
 
CENTRAL PUGET SOUND GROWTH MANAGEMENT HEARINGS BOARD 
 
 
     _________________________________________ 
     David O. Earling 
     Board Member 
 
 
     __________________________________________ 
     Edward G. McGuire, AICP 
     Board Member  
 
     __________________________________________ 
     Margaret A. Pageler 
     Board Member  
 
 
 


